

		Task Mode ▾	Nom de la tâche ▾	% Complete ▾	Predecessors ▾	Baseline Start ▾	Baseline Duration ▾	Duration ▾	Duration1 ▾
1			▸ Multipurpose Urban Equipment	44%		Wed 28/02/18	70 days	70 days	
2			▸ HLD - High Level Definition	100%		Wed 28/02/18	3.5 days	3.5 days	
3			▸ Research	100%		Wed 28/02/18	1.5 days	1.5 days	
4			Market Research	100%		Wed 28/02/18	1 day	1 day	
5			Technical Research	100%		Thu 01/03/18	0.5 days	0.5 days	
6			▸ Planning	100%	3	Thu 01/03/18	2 days	2 days	
7			Task Identification	100%		Thu 01/03/18	0.5 days	0.5 days	
8			Task Allocation	100%	7	Fri 02/03/18	0.5 days	0.5 days	
9			Gantt Chart	100%	8	Fri 02/03/18	1 day	1 day	
10			Deliver project plan	100%	7,8,9	Mon 05/03/18	0 days	0 days	
11			▸ LLD - Low Level Definition	100%	2	Mon 05/03/18	8 days	8 days	
12			▸ BlackBox	100%		Mon 05/03/18	5 days	5 days	
13			BlackBox Diagrams	100%		Mon 05/03/18	2 days	2 days	
14			Structural Drafts	100%	13	Wed 07/03/18	3 days	3 days	
15			Deliver Blackbox	100%	13,14	Mon 12/03/18	0 days	0 days	
16			▸ Detailed Design	100%	12	Mon 12/03/18	3 days	3 days	
17			Detailed Schematics	100%		Mon 12/03/18	3 days	3 days	
18			Structural Drawings	100%		Mon 12/03/18	3 days	3 days	
19			CardBoard Model	100%		Mon 12/03/18	3 days	3 days	
20			Deliver Detailed Design	100%	12,17,18,19	Thu 15/03/18	0 days	0 days	
21			▸ Material & Budget	100%	11	Thu 15/03/18	8.5 days	8.5 days	
22			Selection Material & Components	100%		Thu 15/03/18	5 days	5 days	
23			Cost Calculations	100%		Mon 02/04/18	2 days	2 days	
24			▸ Interim	100%		Wed 04/04/18	8 days	8 days	

GANTT CHART

GANTT CHART

GANIT CHART

25	✓		Interim Report	100%		Wed 04/04/18	4 days	4 days	
26	✓		Interim Presentation	100%	25	Tue 10/04/18	2 days	2 days	
27	✓		Upload Interim Deliverables & Send S&P Assessment	100%	26	Thu 12/04/18	1 day	1 day	
28	✓		Interim Presentation Session	100%	27	Fri 13/04/18	1 day	1 day	
29	✓		Selection of Local Providers & Final List of Materials & Components	100%	24	Mon 16/04/18	1 day	1 day	
30			⚡ Construction	50%	29	Tue 17/04/18	21 days	21 days	
31			⚡ Hardware	50%		Tue 17/04/18	21 days	21 days	
32			Sensors	50%		Tue 17/04/18	5 days	5 days	
33			Base	50%		Tue 17/04/18	10 days	10 days	
34			Case	50%		Wed 18/04/18	20 days	20 days	
35			⚡ Software	50%		Tue 17/04/18	20 days	20 days	
36			Arduino Code	50%		Tue 17/04/18	20 days	20 days	
37	✓		Refined Report	100%		Wed 28/02/18	0 days	0 days	
38			⚡ Functional Tests & Results	50%	30	Wed 23/05/18	4 days	4 days	
39			Unit Testing	50%		Wed 23/05/18	2 days	2 days	
40			Product Testing	50%	39	Fri 25/05/18	2 days	2 days	
41			Corrections	50%	39	Fri 25/05/18	2 days	2 days	
42			⚡ Upload final report	12%	11	Mon 02/04/18	52 days	52 days	
43			Write Report	0%		Mon 02/04/18	49 days	49 days	
44			Upload Report	0%	43	Fri 15/06/18	0 days	0 days	
45			Paper	50%	41	Fri 01/06/18	7.5 days	7.5 days	
46	✓		Leaflet	100%	41	Fri 01/06/18	5 days	5 days	
47			Video	0%	41	Fri 08/06/18	3 days	3 days	
48			Evaluation	0%	41	Tue 29/05/18	1 day	1 day	
49			Presentation	0%	43	Fri 15/06/18	3 days	3 days	
50			Demonstration	0%	41	Tue 29/05/18	1 day	1 day	
51			Manual	0%	41	Tue 29/05/18	3 days	3 days	
52			Upload Other	0%	45,46,47,48,49,50	Mon 18/06/18	0 days	0 days	
53			Final Presentation & Assessment	0%		Wed 28/02/18	0 days	0 days	
54			EPS@ISEP 2018 Closing & Certificate Awarding Session: Hand-in Prototype, CD, printed Report + Poster	0%		Wed 28/02/18	0 days	0 days	

GANIT CHART

GANIT CHART