

		Task Mode ▾	Nom de la tâche ▾	% Complete ▾	Predecessors ▾	Baseline Start ▾	Baseline Duration ▾	Duration ▾	Duration1 ▾
1			▸ Multipurpose Urban Equipment	56%		Wed 28/02/18	70 days	70 days	
2			▸ HLD - High Level Definition	100%		Wed 28/02/18	3.5 days	3.5 days	
3			▸ Research	100%		Wed 28/02/18	1.5 days	1.5 days	
4			Market Research	100%		Wed 28/02/18	1 day	1 day	
5			Technical Research	100%		Thu 01/03/18	0.5 days	0.5 days	
6			▸ Planning	100%	3	Thu 01/03/18	2 days	2 days	
7			Task Identification	100%		Thu 01/03/18	0.5 days	0.5 days	
8			Task Allocation	100%	7	Fri 02/03/18	0.5 days	0.5 days	
9			Gantt Chart	100%	8	Fri 02/03/18	1 day	1 day	
10			Deliver project plan	100%	7,8,9	Mon 05/03/18	0 days	0 days	
11			▸ LLD - Low Level Definition	100%	2	Mon 05/03/18	8 days	8 days	
12			▸ BlackBox	100%		Mon 05/03/18	5 days	5 days	
13			BlackBox Diagrams	100%		Mon 05/03/18	2 days	2 days	
14			Structural Drafts	100%	13	Wed 07/03/18	3 days	3 days	
15			Deliver Blackbox	100%	13,14	Mon 12/03/18	0 days	0 days	
16			▸ Detailed Design	100%	12	Mon 12/03/18	3 days	3 days	
17			Detailed Schematics	100%		Mon 12/03/18	3 days	3 days	
18			Structural Drawings	100%		Mon 12/03/18	3 days	3 days	
19			CardBoard Model	100%		Mon 12/03/18	3 days	3 days	
20			Deliver Detailed Design	100%	12,17,18,19	Thu 15/03/18	0 days	0 days	
21			▸ Material & Budget	100%	11	Thu 15/03/18	8.5 days	8.5 days	
22			Selection Material & Components	100%		Thu 15/03/18	5 days	5 days	
23			Cost Calculations	100%		Mon 02/04/18	2 days	2 days	
24			▸ Interim	100%		Wed 04/04/18	8 days	8 days	

GANIT CHART

GANIT CHART

GANIT CHART	25	✓		Interim Report	100%		Wed 04/04/18	4 days	4 days	
	26	✓		Interim Presentation	100%	25	Tue 10/04/18	2 days	2 days	
	27	✓		Upload Interim Deliverables & Send S&P Assessment	100%	26	Thu 12/04/18	1 day	1 day	
	28	✓		Interim Presentation Session	100%	27	Fri 13/04/18	1 day	1 day	
	29	✓		Selection of Local Providers & Final List of Materials & Components	100%	24	Mon 16/04/18	1 day	1 day	
	30			▴ Construction	73%	29	Tue 17/04/18	21 days	21 days	
	31			▴ Hardware	57%		Tue 17/04/18	21 days	21 days	
	32	✓		Sensors	100%		Tue 17/04/18	5 days	5 days	
	33			Base	50%		Tue 17/04/18	10 days	10 days	
	34			Case	50%		Wed 18/04/18	20 days	20 days	
GANIT CHART	35	✓		▴ Software	100%		Tue 17/04/18	20 days	20 days	
	36	✓		Arduino Code	100%		Tue 17/04/18	20 days	20 days	
	37	✓		Refined Report	100%		Wed 28/02/18	0 days	0 days	
	38	✓		▴ Functional Tests & Results	100%	30	Wed 23/05/18	4 days	4 days	
	39	✓		Unit Testing	100%		Wed 23/05/18	2 days	2 days	
	40	✓		Product Testing	100%	39	Fri 25/05/18	2 days	2 days	
	41	✓		Corrections	100%	39	Fri 25/05/18	2 days	2 days	
	42			▴ Upload final report	19%	11	Mon 02/04/18	52 days	52 days	
	43			Write Report	0%		Mon 02/04/18	49 days	49 days	
	44			Upload Report	0%	43	Fri 15/06/18	0 days	0 days	
GANIT CHART	45	✓		Paper	100%	41	Fri 01/06/18	7.5 days	7.5 days	
	46	✓		Leaflet	100%	41	Fri 01/06/18	5 days	5 days	
	47			Video	50%	41	Fri 08/06/18	3 days	3 days	
	48			Evaluation	0%	41	Tue 29/05/18	1 day	1 day	
	49			Presentation	0%	43	Fri 15/06/18	3 days	3 days	
	50			Demonstration	0%	41	Tue 29/05/18	1 day	1 day	
	51			Manual	0%	41	Tue 29/05/18	3 days	3 days	
	52			Upload Other	50%	45,46,47,48,49,5	Mon 18/06/18	0 days	0 days	
	53			Final Presentation & Assessment	0%		Wed 28/02/18	0 days	0 days	
	54			EPS@ISEP 2018 Closing & Certificate Awarding Session: Hand-in Prototype, CD, printed Report + Poster	0%		Wed 28/02/18	0 days	0 days	