

		Task Mode ▾	Nom de la tâche ▾	% Complete ▾	Predecessors ▾	Duration ▾	Deadline ▾	Start ▾	Finish ▾	Resource Names ▾
1			↳ Multipurpose Urban Equipment	4%		70 days	NA	Wed 28/02/18	Tue 19/06/18	
2			↳ HLD - High Level Definition	79%		3.5 days	NA	Wed 28/02/18	Mon 05/03/18	
3			↳ Research	50%		1.5 days	NA	Wed 28/02/18	Thu 01/03/18	
4			Market Research	50%		1 day	NA	Wed 28/02/18	Wed 28/02/18	Damien, Maarten, Maria, Moustafa, Wouter
5			Technical Research	50%		0.5 days	NA	Thu 01/03/18	Thu 01/03/18	Damien, Maarten, Maria, Moustafa, Wouter
6			↳ Planning	99%	3	2 days	NA	Thu 01/03/18	Mon 05/03/18	
7			Task Identification	100%		0.5 days	NA	Thu 01/03/18	Thu 01/03/18	Damien, Maarten, Maria, Moustafa, Wouter
8			Task Allocation	100%	7	0.5 days	NA	Fri 02/03/18	Fri 02/03/18	Damien, Maarten, Maria, Moustafa, Wouter
9			Gantt Chart	100%	8	1 day	NA	Fri 02/03/18	Mon 05/03/18	Damien, Maarten, Maria, Moustafa, Wouter
10			Deliver project plan	50%	7,8,9	0 days	Mon 05/03/18	Mon 05/03/18	Mon 05/03/18	
11			↳ LLD - Low Level Definition	29%	2	8 days	NA	Mon 05/03/18	Thu 15/03/18	
12			↳ BlackBox	50%		5 days	NA	Mon 05/03/18	Mon 12/03/18	
13			BlackBox Diagrams	50%		2 days	NA	Mon 05/03/18	Wed 07/03/18	Damien, Maarten, Maria, Moustafa, Wouter
14			Structural Drafts	50%	13	3 days	NA	Wed 07/03/18	Mon 12/03/18	Damien, Maarten, Maria, Moustafa, Wouter
15			Deliver Blackbox	0%	13,14	0 days	Mon 12/03/18	Mon 12/03/18	Mon 12/03/18	
16			↳ Detailed Design	17%	12	3 days	NA	Mon 12/03/18	Thu 15/03/18	
17			Detailed Schematics	50%		3 days	NA	Mon 12/03/18	Thu 15/03/18	Damien[75%], Maarten
18			Structural Drawings	0%		3 days	NA	Mon 12/03/18	Thu 15/03/18	Maria, Wouter[75%]
19			CardBoard Model	0%		3 days	NA	Mon 12/03/18	Thu 15/03/18	Damien[25%], Moustafa, Wouter[25%]
20			Deliver Detailed Design	0%	12,17,18,19	0 days	Fri 23/03/18	Thu 15/03/18	Thu 15/03/18	
21			↳ Material & Budget	0%	11	8.5 days	Wed 04/04/18	Thu 15/03/18	Tue 03/04/18	
22			Selection Material & Components	0%		5 days	NA	Thu 15/03/18	Thu 22/03/18	Damien[90%], Maarten[90%], Maria[90%], Moustafa[90%]
23			Cost Calculations	0%		2 days	NA	Mon 02/04/18	Tue 03/04/18	Damien[90%], Maarten[90%], Maria[90%]
24			↳ Interim	0%		8 days	NA	Wed 04/04/18	Mon 16/04/18	
25			Interim Report	0%		4 days	NA	Wed 04/04/18	Tue 10/04/18	Damien[90%], Maarten[90%], Maria[90%]
26			Interim Presentation	0%	25	2 days	NA	Tue 10/04/18	Thu 12/04/18	Damien[90%], Maarten[90%], Maria[90%]
27			Upload Interim Deliverables & Send S&P Assessment	0%	26	1 day	Fri 13/04/18	Thu 12/04/18	Fri 13/04/18	Damien[90%], Maarten[90%], Maria[90%], Moustafa[90%], Wouter[90%]
28			Interim Presentation Session	0%	27	1 day	Thu 19/04/18	Fri 13/04/18	Mon 16/04/18	Damien[90%], Maarten[90%], Maria[90%], Moustafa[90%]

GANIT CHART	29		Selection of Local Providers & Final List of Materials & Components	0%	24	1 day	Mon 23/04/18	Mon 16/04/18	Tue 17/04/18	Damien[90%], Maarten[90%], Maria[90%], Moustafa[90%], Wouter[90%]
	30		▣ Construction	0%	29	21 days	Fri 01/06/18	Tue 17/04/18	Wed 23/05/18	
	31		▣ Hardware	0%		21 days	NA	Tue 17/04/18	Wed 23/05/18	
	32		Sensors	0%		5 days	NA	Tue 17/04/18	Tue 24/04/18	Damien[25%], Moustafa[25%]
	33		Base	0%		10 days	NA	Tue 17/04/18	Tue 01/05/18	Maarten[45%], Maria[45%], Wouter[45%]
	34		Case	0%		20 days	NA	Wed 18/04/18	Wed 23/05/18	Maarten[45%], Maria[45%], Wouter[45%]
	35		▣ Software	0%		20 days	NA	Tue 17/04/18	Tue 22/05/18	
	36		Arduino Code	0%		20 days	NA	Tue 17/04/18	Tue 22/05/18	Damien[65%], Moustafa[65%]
GANIT CHART	37		Refined Report	0%		0 days	Wed 02/05/18	Wed 28/02/18	Wed 28/02/18	Damien, Maarten, Maria, Moustafa, Wouter
	38		▣ Functional Tests & Results	0%	30	4 days	Mon 04/06/18	Wed 23/05/18	Tue 29/05/18	
	39		Unit Testing	0%		2 days	NA	Wed 23/05/18	Fri 25/05/18	Damien[90%], Moustafa[90%]
	40		Product Testing	0%	39	2 days	NA	Fri 25/05/18	Tue 29/05/18	Damien[10%], Maarten[90%], Maria[90%]
	41		Corrections	0%	39	2 days	NA	Fri 25/05/18	Tue 29/05/18	Damien[80%], Moustafa[80%]
	42		▣ Upload final report	0%	11	52 days	NA	Mon 02/04/18	Tue 19/06/18	
	53		Final Presentation & Assessment	0%		0 days	Thu 21/06/18	Wed 28/02/18	Wed 28/02/18	Damien, Maarten, Maria, Moustafa, Wouter
	54		EPS@ISEP 2018 Closing & Certificate Awarding Session: Hand-in Prototype, CD, printed Report + Poster	0%		0 days	Thu 28/06/18	Wed 28/02/18	Wed 28/02/18	Damien, Maarten, Maria, Moustafa, Wouter