

		Task Mode ▾	Nom de la tâche ▾	% Complete ▾	Predecessors ▾	Baseline Start ▾	Baseline Duration ▾	Duration ▾	Duration1 ▾	Deadline ▾
GANIT CHART	1		▸ Multipurpose Urban Equipment	11%		Wed 28/02/18	70 days	70 days		NA
	2		▸ HLD - High Level Definition	79%		Wed 28/02/18	3.5 days	3.5 days		NA
	3		▸ Research	50%		Wed 28/02/18	1.5 days	1.5 days		NA
	4		Market Research	50%		Wed 28/02/18	1 day	1 day		NA
	5		Technical Research	50%		Thu 01/03/18	0.5 days	0.5 days		NA
	6	✓	▸ Planning	100%	3	Thu 01/03/18	2 days	2 days		NA
	7	✓	Task Identification	100%		Thu 01/03/18	0.5 days	0.5 days		NA
	8	✓	Task Allocation	100%	7	Fri 02/03/18	0.5 days	0.5 days		NA
	9	✓	Gantt Chart	100%	8	Fri 02/03/18	1 day	1 day		NA
	10	✓	Deliver project plan	100%	7,8,9	Mon 05/03/18	0 days	0 days		Mon 05/03/18
	11		▸ LLD - Low Level Definition	89%	2	Mon 05/03/18	8 days	8 days		NA
	12	✓	▸ BlackBox	100%		Mon 05/03/18	5 days	5 days		NA
	13	✓	BlackBox Diagrams	100%		Mon 05/03/18	2 days	2 days		NA
GANIT CHART	14	✓	Structural Drafts	100%	13	Wed 07/03/18	3 days	3 days		NA
	15	✓	Deliver Blackbox	100%	13,14	Mon 12/03/18	0 days	0 days		Mon 12/03/18
	16		▸ Detailed Design	83%	12	Mon 12/03/18	3 days	3 days		NA
	17	✓	Detailed Schematics	100%		Mon 12/03/18	3 days	3 days		NA
	18		Structural Drawings	50%		Mon 12/03/18	3 days	3 days		NA
	19	✓	CardBoard Model	100%		Mon 12/03/18	3 days	3 days		NA
	20		Deliver Detailed Design	50%	12,17,18,19	Thu 15/03/18	0 days	0 days		Fri 23/03/18
	21		▸ Material & Budget	50%	11	Thu 15/03/18	8.5 days	8.5 days		Wed 04/04/18
	22		Selection Material & Components	50%		Thu 15/03/18	5 days	5 days		NA
	23		Cost Calculations	50%		Mon 02/04/18	2 days	2 days		NA
	24		▸ Interim	0%		Wed 04/04/18	8 days	8 days		NA

GANTT CHART	25		Interim Report	0%		Wed 04/04/18	4 days	4 days		NA
	26		Interim Presentation	0%	25	Tue 10/04/18	2 days	2 days		NA
	27		Upload Interim Deliverables & Send S&P Assessment	0%	26	Thu 12/04/18	1 day	1 day		Fri 13/04/18
	28		Interim Presentation Session	0%	27	Fri 13/04/18	1 day	1 day		Thu 19/04/18
	29		Selection of Local Providers & Final List of Materials & Components	0%	24	Mon 16/04/18	1 day	1 day		Mon 23/04/18
	30		▴ Construction	0%	29	Tue 17/04/18	21 days	21 days		Fri 01/06/18
	31		▴ Hardware	0%		Tue 17/04/18	21 days	21 days		NA
	32		Sensors	0%		Tue 17/04/18	5 days	5 days		NA
GANTT CHART	33		Base	0%		Tue 17/04/18	10 days	10 days		NA
	34		Case	0%		Wed 18/04/18	20 days	20 days		NA
	35		▴ Software	0%		Tue 17/04/18	20 days	20 days		NA
	36		Arduino Code	0%		Tue 17/04/18	20 days	20 days		NA
	37		Refined Report	0%		Wed 28/02/18	0 days	0 days		Wed 02/05/18
	38		▴ Functional Tests & Results	0%	30	Wed 23/05/18	4 days	4 days		Mon 04/06/18
	39		Unit Testing	0%		Wed 23/05/18	2 days	2 days		NA
	40		Product Testing	0%	39	Fri 25/05/18	2 days	2 days		NA
	41		Corrections	0%	39	Fri 25/05/18	2 days	2 days		NA
	42		▸ Upload final report	0%	11	Mon 02/04/18	52 days	52 days		NA
	53		Final Presentation & Assessment	0%		Wed 28/02/18	0 days	0 days		Thu 21/06/18
	54		EPS@ISEP 2018 Closing & Certificate Awarding Session: Hand-in Prototype, CD, printed Report + Poster	0%		Wed 28/02/18	0 days	0 days		Thu 28/06/18