

		Task Mode ▾	Nom de la tâche ▾	Predecessor ▾	Deadline ▾	Duration ▾	Start ▾	Finish ▾	Resource Names ▾	Type ▾
GANIT CHART			▸ Multipurpose Urban Equipment		NA	70 days	Wed 28/02/18	Tue 19/06/18		Fixed Duration
			▸ HLD - High Level Definition		NA	3.5 days	Wed 28/02/18	Mon 05/03/18		Fixed Duration
			▸ Research		NA	1.5 days	Wed 28/02/18	Thu 01/03/18		Fixed Duration
			Market Research		NA	1 day	Wed 28/02/18	Wed 28/02/18	Damien, Maarten, Maria,	Fixed Duration
			Technical Research		NA	0.5 days	Thu 01/03/18	Thu 01/03/18	Damien, Maarten, Maria,	Fixed Duration
			▸ Planning	3	NA	2 days	Thu 01/03/18	Mon 05/03/18		Fixed Duration
			Task Identification		NA	0.5 days	Thu 01/03/18	Thu 01/03/18	Damien, Maarten, Maria,	Fixed Duration
			Task Allocation	7	NA	0.5 days	Fri 02/03/18	Fri 02/03/18	Damien, Maarten, Maria,	Fixed Duration
			Gantt Chart	8	NA	1 day	Fri 02/03/18	Mon 05/03/18	Damien, Maarten, Maria,	Fixed Duration
			Deliver project plan	7,8,9	Mon 05/03/18	0 days	Mon 05/03/18	Mon 05/03/18		Fixed Units
			▸ LLD - Low Level Definition	2	NA	8 days	Mon 05/03/18	Thu 15/03/18		Fixed Duration
			▸ BlackBox		NA	5 days	Mon 05/03/18	Mon 12/03/18		Fixed Duration
			BlackBox Diagrams		NA	2 days	Mon 05/03/18	Wed 07/03/18	Damien, Maarten, Maria,	Fixed Duration
			Structural Drafts	13	NA	3 days	Wed 07/03/18	Mon 12/03/18	Damien, Maarten, Maria,	Fixed Duration
			Deliver Blackbox	13,14	Mon 12/03/18	0 days	Mon 12/03/18	Mon 12/03/18		Fixed Units
			▸ Detailed Design	12	NA	3 days	Mon 12/03/18	Thu 15/03/18		Fixed Duration
			Detailed Schematics		NA	3 days	Mon 12/03/18	Thu 15/03/18	Damien[75%], Maarten	Fixed Duration
			Structural Drawings		NA	3 days	Mon 12/03/18	Thu 15/03/18	Maria, Wouter[75%]	Fixed Duration
			CardBoard Model		NA	3 days	Mon 12/03/18	Thu 15/03/18	Damien[25%], Moustafa,	Fixed Duration
			Deliver Detailed Design	12,17,18,19	Fri 23/03/18	0 days	Thu 15/03/18	Thu 15/03/18		Fixed Units
GANIT CHART			▸ Material & Budget	11	Wed 04/04/18	8.5 days	Thu 15/03/18	Tue 03/04/18		Fixed Duration
			Selection Material & Components		NA	5 days	Thu 15/03/18	Thu 22/03/18	Damien[90%], Maarten[90%], Maria[90%]	Fixed Duration
			Cost Calculations		NA	2 days	Mon 02/04/18	Tue 03/04/18	Damien[90%], Maarten[90%]	Fixed Duration
			▸ Interim		NA	8 days	Wed 04/04/18	Mon 16/04/18		Fixed Duration
			Interim Report		NA	4 days	Wed 04/04/18	Tue 10/04/18	Damien[90%], Maarten[90%]	Fixed Duration
			Interim Presentation	25	NA	2 days	Tue 10/04/18	Thu 12/04/18	Damien[90%], Maarten[90%]	Fixed Duration
			Upload Interim Deliverables & Send S&P Assessment	26	Fri 13/04/18	1 day	Thu 12/04/18	Fri 13/04/18	Damien[90%], Maarten[90%], Maria[90%]	Fixed Duration
			Interim Presentation Session	27	Thu 19/04/18	1 day	Fri 13/04/18	Mon 16/04/18	Damien[90%], Maarten[90%], Maria[90%]	Fixed Units
			Selection of Local Providers & Final List of Materials & Components	24	Mon 23/04/18	1 day	Mon 16/04/18	Tue 17/04/18	Damien[90%], Maarten[90%], Maria[90%], Moustafa[90%]	Fixed Units
			▸ Construction	29	Fri 01/06/18	21 days	Tue 17/04/18	Wed 23/05/18		Fixed Duration
			Refined report		NA	10 days	Tue 17/04/18	Tue 01/05/18		Fixed Units
			▸ Hardware		NA	21 days	Tue 17/04/18	Wed 23/05/18		Fixed Duration
GANIT CHART			Sensors		NA	5 days	Tue 17/04/18	Tue 24/04/18	Damien[25%], Moustafa[25%]	Fixed Duration
			Base		NA	10 days	Tue 17/04/18	Tue 01/05/18	Maarten[45%], Maria[45%], Wouter[45%]	Fixed Duration
			Case		NA	20 days	Wed 18/04/18	Wed 23/05/18	Maarten[45%], Maria[45%], Wouter[45%]	Fixed Duration
			▸ Software		NA	20 days	Tue 17/04/18	Tue 22/05/18		Fixed Duration
			Arduino Code		NA	20 days	Tue 17/04/18	Tue 22/05/18	Damien[65%], Moustafa[65%]	Fixed Duration
			Refined Report	31	Wed 02/05/18	0 days	Tue 01/05/18	Tue 01/05/18	Damien, Maarten, Maria, Moustafa, Wouter	Fixed Units
			▸ Functional Tests & Results	30	Mon 04/06/18	4 days	Wed 23/05/18	Tue 29/05/18		Fixed Duration
			Unit Testing		NA	2 days	Wed 23/05/18	Fri 25/05/18	Damien[90%], Moustafa[90%]	Fixed Duration
			Product Testing	40	NA	2 days	Fri 25/05/18	Tue 29/05/18	Damien[10%], Maarten[90%], Maria[90%]	Fixed Duration
			Corrections	40	NA	2 days	Fri 25/05/18	Tue 29/05/18	Damien[80%], Moustafa[80%]	Fixed Duration
GANIT CHART			▸ Upload final report	11	NA	52 days	Mon 02/04/18	Tue 19/06/18		Fixed Duration
			Final Presentation & Assessment		Thu 21/06/18	0 days	Wed 28/02/18	Wed 28/02/18	Damien, Maarten, Maria, Moustafa, Wouter	Fixed Units
			EPS@ISEP 2018 Closing & Certificate Awarding Session: Hand-in Prototype, CD, printed Report + Poster		Thu 28/06/18	0 days	Wed 28/02/18	Wed 28/02/18	Damien, Maarten, Maria, Moustafa, Wouter	Fixed Units