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Task March 2018 April 2018 May 2018 June 2018
Mode ~ MNom dela tache + Predecessors » Duration | 22 27 04 09 14 19 24 03 08 13 18 3 28 03 08 13 18 3 28 02 07 12 7
- 4 Multipurpose Urban 70 days I 1
- 4 HLD - High Level 3.5 days —m
Definition
- 4 Research 1.5 days
- Market 1day amien, Maarten, Maria, Moustafa, Wouter
Research
- Technical 0.5 days Damijien,Maarten, Maria, Moustafa, Wouter
Research
- 4 Planning 3 2days L
- Task 0.5 days Damien,Maarten, Maria, Moustafa,Wouter
Identificatior l
- Task 7 0.5 days Damien,Maarten,Maria, Moustafa, Wouter
Allocation
- Gantt Chart 8 1day t{Damien,Maarten, Maria, Moustafa, Wouter
- Deliver 7.8 0 days 4 os/03
project plan
- 4 UD-Lowlevel 2 8 days T T
Definition
- 4 BlackBox s days |
- BlackBox 2 days Damien| Maarten, Maria, Moustafa, Wouter
Diagrams l ‘
- Structural 13 3 days t ien, Maarten, Maria, , Wouter
Drafts
- Deliver 13,14 0days 9 12403
Blackbox
-3 4 Detailed 12 3 days n
Design
- Detailed 3 days +{ Damien[75%],Maarfen
Schematics
- Structural 3 days Maria, Wouter[75%]
Drawings
- CardBoard 3 days :| Damien[25%], Moustafa, Wouter[25%]
Madel
- Deliver 12,17,18,19 0days ¢ 15/03
Detailed
Design
- 4 Material & 11 8.5 days I 1
Budget
- Selection 5 days D 1, 1 1. [90%], 1
Material &
Components
- Cost 2 days D 1. 1 ], A 1
Calculations
- 4 Interim 8days | I |
- Interim Report 4 days lDamir[W%], 1.Maria[90%], 1 1
- Interim 25 2 days D 1.M 1 1M 1
Presentation l
- Upload Interim 26 1day Damien[90%].,! ], Maria[90%)], A |
Deliverables &
Send S&P
Assessment
- Interim 27 1day Damien[90%], 1. Maria[90%], A 1
Presentation
Session
- Selection of Local 24 1day Damie[90%], 1 1. 1, %]
Providers & Final
List of Materials &
Components
- 4 Construction 29 21days I 1
- Refined report 10 days l
Task bril 2018 May 2018 June 2018 July 2018
Mode » Nom de la tache * Predecessors + | Duration - 03 08 13 18 25 28 03 08 13 18 23 28 02 07 12 17 22 27 02 07 12 17 22 27
- 4 Hardware 21 days I 1
- Sensars 5 days Damien[25%],Moustafa[25%]
- Base 10 days Maarten[45%), Maria[45%] Wouter[45%)]
Case 20 days Maarten[45%],Maria[45%],Wout:er[45%]
- 4 Software 20 days T 1
Arduino 20 days Damien[65%], Moustafa[65%]
Code
- Refined Report 31 0days S0/05
4 Functional Tests 30 4days [ |
& Results :
- Unit Testing 2days Damien[20%],Moustafa[90%] :
- Product Testing 40 2 days Damien[10%], | 90%], 1. 10%]
- Corrections 40 2 days 1 Damien[80%)],Moustafa[£0%]
Task April 2018 May 2018 June 2018 July 2018
Mode » Nom de la tiche ~ Predecessors » | Duration - 24 03 03 13 18 23 28 03 03 13 18 23 28 02 o7 12 7 22 27 02 07 12 7
- > Upload final 11 52 days 1
report
- Final 0 days o
Presentation &
Assessment M
EPS@ISEP 2018 0 days
Closing &
Certificate
Awarding

Session: Hand-in
Prototype, €D,
printed Report +
Poster



